Student	Role	Asset/Task	Started	Completed	QA	Notes
Setaish Qayomi	Modeling/ UV Mapping/Texturing	Throne / Chair	October 13	October 31		Published as Throne_Done
Luna Yu	Environment/ UV Mapping/Texturing	Wall	October 13	October 31		Published as environment.ma
Luna Yu	Environment/ UV Mapping/Texturing	Alcove(semi-dome)	October 15	October 31		Published as environment.ma
Luna Yu	Environment/ UV Mapping/Texturing	Arched portal framework	October 17	October 31		Published as environment.ma
Luna Yu	Environment/ UV Mapping/Texturing	Stone arch doorway	October 17	October 31		Published as environment.ma
Luna Yu	Environment/ UV Mapping/Texturing	Stair	October 13	October 31		Published as environment.ma
Luna Yu	Environment/ UV Mapping/Texturing	Door	October 15	October 31		Published as environment.ma
Setaish Qayomi	Modeling/ UV Mapping/Texturing	Carpet	November 1	November 3		Published as CARPET.ma
Luna Yu	Environment/ UV Mapping/Texturing	Arched Windows	October 17	October 31		Published as environment.ma
Luna Yu	Environment/ UV Mapping/Texturing	Marine Wall Panels	October 28	October 31		Published as environment.ma
Emily Merino	Modeling/ UV Mapping/Texturing	Plate	October 13	October 22		Published as dishware.ma
Emily Merino	Modeling/ UV Mapping/Texturing	Bowl	October 14	October 22		Published as dishware.ma
Tashfa Ahmad	Modeling/ UV Mapping/Texturing	Fork	October 18	October 20		Published as dishware.ma
Emily Merino	Modeling/ UV Mapping/Texturing	Spoon	October 13	October 22		Published as dishware.ma
Emily Merino	Modeling/ UV Mapping/Texturing	Knife	October 13	October 22		Published as dishware.ma
Emily Merino	Modeling/ UV Mapping/Texturing	Pitcher	October 14	October 22		Published as dishware.ma
Tashfa Ahmad	Modeling/ UV Mapping/Texturing	Table	October 12	October 21		Published as furniture.ma

Tashfa Ahmad	Modeling/ UV Mapping/Texturing	Chair	October 14	October 21		Published as furniture.ma
Tashfa Ahmad	Modeling/ UV Mapping/Texturing	Tablecloth	October 15	October 21		Published as furniture.ma
Baasit	Modeling/ UV Mapping/Texturing	Pillars	October 15	October 22		Published as Pillar_v09.ma
Setaish Qayomi	Modeling/ UV Mapping/Texturing	Banners	November 1	November 3		Published as BANNER.ma
Baasit	Modeling/ UV Mapping/Texturing	sword	October 25	November 1		Published as sword_v09.ma
Mathew Gutoskie	Modeling/UV Mapping/Texturing	Light fixture	October 29	October 31		Light.ma
Mathew Gutoskie	Lighting, model placement, rendering	Scene Comp	October 25	Nov 3		Final_set.ma
Mathew Gutoskie	Modeling/UV Mapping/Texturing	Prop	October 30	October 30		Goblet.ma